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Project Title:

Transportation Safety Professional Development Clearinghouse

RFP NUMBER: N/A

NJIDOT/FHWA RESEARCH PROJECT
MANAGER(S):
Pat Ott

TASK ORDER NUMBER/Study Number:

Task Order No. 144/ 4-29063

PRINCIPAL INVESTIGATOR:
Ali Maher/Joe Orth/Claudia Knezek/Carol Greenberg

Project Starting Date: 12/1/2003
Original Project Ending Date: 12/1/2005
M odified Completion Date:

Period Covered: 1st Quarter 2004

Task % of Total % of Task | % of Taskto % of Total
this quarter date Conplete
1.0 Literature Search
1.1 Conduct literature search 20 10 35 7
1.2 Prepare Presentation for 5 5 5 25
NJDOT/FHWA
2.0 Assessment 0
2.1 Conduct Professional Assessment 20 0
2.2 Present Findingsto NJDOT/FHWA 5 0
3.0 Training 0
3.1 Schedule/Recruit Technical Training 105 0
3.2 Disgtribute Information 35 0
3.3 Organize Career Resource Center 6 0
3.4 Develop Online Resource 30 0
TOTAL 100 7.25%

Project Objectives: The goal of the Transportation Safety Professional Development Clearinghouseis to

develop apilot project that will provide assessment tools and online capabilities to promote and track
continuing education activities for transportation safety professionals throughout New Jersey.

Project Abstract: Nationwide, the transportation community is facing a potential workforce crisis by the year
2010 because of the anticipated retirement and early retirement of the generation known as the “ baby boomers’.
This potential loss of experience and expertise, along withadvancesin technology and an increased emphasis
on safety and national security, has prompted Federal and State transportation agencies to focus on employee
development as one of their strategic goals.

The CAIT-LTAP staff will work with managers and staff members of the transportation community to provide
strategies for organizing professional development opportunities for transportation personnel. They will
research training formats currently available to adult learners and evaluate the major delivery sysems induding
distance learning and traditional programs available through FHWA and other transportation agencies, to
determine acceptability for training purposes. CAIT-LTAP will assist managersin conducting assessmentsof
employeesin order to determine the appropriate individual career development plan that is needed to fulfill
professional goals. CAIT-LTAP will make recommendationsregarding training opportunitiesthat are available
to staff members and will create an online data base accessible to each employee, incorporating appropriate
security to maintain confidentiality. Assessments and individual development plans will be reviewed to
determine awidespread need for a specific workshop, which would then be scheduled at Rutgers University.
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For limited training needs, the Rutgers staff will refer users to appropriate agencies that sponsor the needed
training aswell as neighboring colleges offering graduate and undergraduate courses.

This project will provide transportation facilitators, providers, and users with an online resource to archive and

track continuing education in New Jersey. Specificaly, it will allow NJDOT to track participants that are
required to take safety training in New Jersey.

Progressthisquarter by task:
1.1 Theliterature review has continued on alimited basis.
Proposed activitiesfor next quarter by task:

1.1 Continuation of theliterature review.
12 A) Meet with FHWA and DOT principalsto clarify needs and refine scope of project.
B) Prepare presentation for FHWA and DOT.

List of deliverablesprovided in thisquarter by task (product date).
None at thistime.

Progresson | mplementation and Training Activities:
Not at implementation.

Problems/Proposed Solutions:

1. Thisproject will needto be extended to coincide with the Jan 1-Dec 31 CAIT timelines. Thiswill be
resolved by the account manager.

2. Sincethe professional development needs of Federal, State, and Local transportation professionals may
be quite different, clarification of these needsisrequired in order to develop a plan that will be

beneficial for all agencies. To achieve this, one or more meetings will be scheduled to further define
the scope of the project.

Total Project Budget $312,345.00
M odified Contract Amount

Total Project Expenditure to date $18.60

% of Total Project Budget Expended 01%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice
for this project.
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